
 

Ernest Orlando Lawrence
Berkeley National Laboratory

Berkeley, CA  94720

Operations  •  Facilities Division

Building 66 Lab Renovations

PROJECT REPORT
June 2004

SPONSOR: MSD

PROJECT NO.: FM4100

BUDGET: 800K

COMPLETION: November-04

DESCRIPTION:

STATUS: Package 1 T2 100% complete.
Bid in progress.

Project Phase
Planned % 
Complete 

Actual % 
Complete 

Design 100% 100%

Construction 0% 0%

Relocate functions between Building 66, 62 and B2 to accommodate 
nanotechnology research activities. Molecular Foundry program has 
received funding to begin research while Building 67 is under construction.
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PROJECT TITLE: Building 66 Lab Renovations

Building: 66 Architect: KM PM: Wu
Project No: FM4100 Struct Engr: FA PA: S. Geddins
Account No: FM4100 Mech Engr: SC Client: M Alper
Fund Type: GPP Elect Engr: LD Report Period: 06-04
Status: FE NEPA/SARS: F/E
Year Fund.: FY04

A. ASSESSMENT:

1. Major Accomplishments:

2. Developments Affecting Cost Estimate & Schedule:
 

3. Brief Assessment of Overall Project:

4. Environmental/Safety Documentation:

M+W Zander PO issued. Scope confirmation complete.
Engineering complete.
Package 1 and package 2 awarded.
Contractor mobilized.

NEPA:   2/18/04
CEQA:   2/18/04
SARS:   2/25/04

Project progressing as plan.

None.
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B. WORK PERFORMED:
WBS Description Physical Progress (%)

Plan Actual
1.0 ED&I Title I 100% 100%

Title II 100% 100%
Title III 0% 0%

2.0 Construction 0% 0%

C. PROJECT SCHEDULE: Day (Mo/Yr)
WBS Description Plan Forecast Actual

Project Authorization
1.0 Engineering, Design & Insp.

Title I Authorization  
Title I Start
NEPA Approval  
SARS Approval

• Title I Completion
Title II Authorization
Title II Start
Release For Bid
Receive Bids

• Title II Design Completion 05-04 05-04
Title III Authorization
Title III Start

2.0 Construction
Subcontract Award
Construction Start 06-04 06-04
"As-Built" Drawings

• Construction Completion 12-04 02-05  
Title III Completion
Final Report/Close-Out

D. COST REPORT:
Amount ($K)

WBS Description
Est. to 

Complete
Cost to 
Date Liens

Total Est. 
Cost

App'd 
Budget Cost Plan

Percent 
Complete

A=F-B B C D E F G
1. Engineering, Design & Insp. 69 86 32 155 160 155 55%
2. Construction 427 13 280 440 440 440 3%
3. Standard Equipment 30 0 25 30 15 30 0%
4. Project Management 61 24 0 85 85 85 28%

Subtotal 587 123 337 710 700 710 17%
5. Contingency 90 0 0 90 100 90 0%

Total 677 123 337 800 800 800 15%
Change Since Last Rep (11) 11 0 0 0 0 0%

DOE/HQ Obligations to Date: $460 K
  Cost to Date: $123 K

Percent Spent (B/D) = 15%   Outstanding Liens to Date: $337 K
Total Obligation (B+C) = $460 K    End of FY Unobligated Balance: $0 K
DOE/OAK Authorization to date = $800 K   End of FY Uncosted Balance: $0 K

7/20/2004 Page 3


